## GOVERNMENT OF ANDHRA PRADESH
## ABSTRACT

Water Resources Department - Pula Subbaiah Veligonda Project – "Tunnel I & II – Construction of Head Regulator including approaches, trash tracks, u/s portals, tunnel excavation by conventional method (drilling & blasting method in Head Regulator portion), Vertical shafts, fixing of gates including hoisting arrangement and ancillary mechanical works etc., at entry of P.S. Veligonda Project Tunnels @ Kollamvagu" – Construction of cement concrete cap wall for Tunnel-II and Removal of concrete cap wall @ Kollamvagu - Additional work for an amount of Rs.64,01,711/- - Approval Accorded - Orders- Issued.

---

**WATER RESOURCES (Projects-II) DEPARTMENT**

**G.O.RT.No.359.** **Dated:16.09.2021.**

**Read:**

From the Chief Engineer & DWRO, WRD, Kurnool Letter No. CE/KNL/ICD32-TW/208/2020/DEE.6/AE/Veligonda Project, dated:21.10.2020 & 03.04.2021.

@@@

**ORDER:-**

The Chief Engineer (Projects), Kurnool in the letter read above., has requested the Government to accord permission for the work **"Construction of cement concrete cap wall for Tunnel-II and Removal of concrete cap wall @ Kollamvagu"** as an additional work to the agency to the M/s RR Edifice, Puttaparthi at a cost of Rs.64,01,711/- with SSR 2016-17 after applying tender discount of (-) 0.3%, as recommendation by the State Level Technical Committee, under Head of Account "4700 Capital Outlay on Major Irrigation -01 Major Irrigation-Commercial-M.H.138 Pula Subbaiah Veligonda Project-G.H.II State Development Schemes-S.H.(26) Dam and Appurtenant works-530 Major Works-531 Major Works".

2) After careful examination of the proposal of Chief Engineer (Projects), Kurnool and also considering the recommendation of the State Level Technical Committee, hereby accord approval for **"Construction of cement concrete cap wall for Tunnel-II and Removal of concrete cap wall @ Kollamvagu"** as an additional work to the agency to the M/s RR Edifice, Puttaparthi at a cost of Rs.64,01,711/- (Rupees sixty four lakh one thousand and seven hundred eleven only) with SSR 2016-17 after applying tender discount of (-) 0.3%, under Head of Account "4700 Capital Outlay on Major Irrigation -01 Major Irrigation-Commercial-M.H.138 Pula Subbaiah Veligonda Project-G.H.II State Development Schemes-S.H.(26) Dam and Appurtenant works-530 Major works-531 Major Irrigation", subject to following conditions:

a) the CE shall make payment after verifying the actual quantities executed at site and also ensuring that these components of works are not included in the original scope of work of the agency

&

b) incorporate the deviations in the Revised Estimate (RE) with reformulated SSR, as per G.O.Ms.No.58, dated:08.05.2018, and regulate the payments accordingly .

3) The Chief Engineer(Projects), Kurnool / Chief Engineer (Projects), Ongole are requested to take necessary action accordingly.

(PTO)

4) This order issues with the concurrence of Finance (FMU-W.R.II) Department, vide their U.O.No.FIN01-FMU0MRAS(WR2)/315/2020-FMU-WR-II Computer No.1296976, dated:29.12.2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

J.SYAMALA RAO
SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), Kurnool.
The Chief Engineer (Projects), Ongole.

**Copy to:**

The P.S to Hon'ble Minister for Water Resources.
The P.S to Secretary to Government (WRD).
The Finance (FMU-WR.II) Dept.,
The Accountant General, A.P., Vijayawada.
The Director of Works and Accounts, Ibrahimpatnam, Vijayawada.
Sf/Sc.

// FORWARDED :: BY ORDER //

SK. Hafeez
SECTION OFFICER